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ABSTRACT 
4D modeling - the simulation and visualisation of the construction process - is now a common method used 
during the building construction process with reasonable support from existing software.  
The goal of this paper is to examine the information needs required to model the deconstruction/demolition 
process of a building. The motivation is the need to reduce the impacts on the local environment during the 
deconstruction process. The focus is on the definition and description of the activities to remove building 
components and on the assessment of the noise, dust and vibration implications of these activities on the 
surrounding environment. The outcomes of the research are (i) requirements specification for BIM models to 
support operational deconstruction process planning, (ii) algorithms for augmenting the BIM with the derived 
information necessary to automate planning of the deconstruction process with respect to impacts on the 
surrounding environment, (iii) algorithms to build naive deconstruction activity schedules.  
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1. INTRODUCTION 
Deconstruction of old, unfeasible buildings becomes increasingly necessary worldwide due to limited space in 
cities and limited adaptability of the building stock with respect to demographic and economic changes and 
increased building standards (cf. Couto and Couto (2007); Kamrath (2013); Kamrath and Hechler (2011); 
Shaurette (2010); Thomsen et al. (2011)). 
Deconstruction activities can cause emissions, which have a major influence on the impacts on the local 
environment and on human beings, such as noise, dust and vibrations. Furthermore, hazardous substances 
included in old buildings impact the environment (cf. Amato et al. (2009); Anumba et al. (2003); Chu et al. (2011); 
Hu et al. (2004); Kamrath and Hechler (2011); Kim et al. (2013); Lippok and Korth (2007); Moser (1992); 
Shaurette (2010); Usman and Said (2012)). 
Hence the planning of the deconstruction process, as an essential and challenging activity of deconstruction 
project management, should consider these emissions and hazardous substances, besides technology choice, work 
task definition and the estimation of required money, resources and time (cf. Trinidad et al. (2004), Trinidad and 
Aranda-Mena (2004), Chu et al. (2011)) 
The aim of this paper is to examine the information required in BIM models to support operational 
deconstruction process planning by considering the impacts on the local environment during this process. Hence 
the results of the research will be a requirements specification, or model view definition, for demolition works. 
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2. 4D MODELLING 
A common method used during the building construction process is 4D modeling, which is the simulation and 
visualisation of the construction process with reasonable support from existing software. In 4D modeling, 3D 
CAD building elements are linked to construction activities, including information about activity durations and 
scheduling possibilities (cf. Trinidad and Aranda-Mena (2004)). Hence 4D models can support construction 
project managers in planning construction activities, prior to their actual execution on site, by visualizing and 
analyzing the construction process and respective conflicts due to technical, sequential, spatial and resource 
constrains (cf. Dawood et al. (2005)). The key assumption in this paper is that 4D modeling can effectively 
support the planning of deconstruction activities as well.  
Deconstruction processes show major differences to construction of new buildings with respect to the impacts 
on the local environment due to emissions of noise, dust and vibrations as well as hazardous substances (Shaurette 
(2010)) and these environmental impacts are usually not considered in 4D models. 
The work described in the paper builds on previous 4D modeling work by the Center for Integrated Facility 
Engineering (CIFE) group at Stanford University (e.g. Fischer and Drogemuller (2009)), the Centre for 
Construction Research & Innovation at the University of Teeside (e.g. Chavada et al. (2012)) and CSIRO 
(Commonwealth Scientific and Industrial Research Organisation) (e.g. Trinidad (2004); Trinidad and Aranda-
Mena (2004); Trinidad et al. (2004)).  
The base assumptions of the work are that the following are available: 
1. A fully instantiated BIM model of the building; 
2. Information on the available construction equipment, resources and methods; 
3. High level descriptions of the proposed work methods to be applied during deconstruction; 
4. Site and surrounding conditions. 
The work undertaken by CSIRO in the CRC for Construction Innovation (Trinidad et al. (2004)) was a proof-of-
concept to demonstrate that construction sequencing could be partially automated. The focus was on the major 
structural components of the building. There were many more subtle considerations that were ignored. The output 
was a naive Gantt chart that could be used as a starting point for human manipulation. The technical process was: 
1. Scan the Industry Foundation Classes (IFC) file and add a supports relationship to the building compo-
nents. For example, column21 supports beam15, beam15 supports slab05. This required some reasoning 
on the model in identifying the lowest building components; 
2. Build a partial ordering based on the supports relationship. The major ordering was on building storeys, 
with various possibilities available within a storey; 
3. Attach construction activities, with associated resources including duration estimates, to the building 
components; 
4. Sequence the construction activities; 
5. Export the construction sequence to Microsoft Project; 
6. Export the building component geometry to VRML; 
7. Combine the sequencing data and geometry in CommonPoint and view an animation of the construction 
process. 
The refinements to this process incorporated in this work are: 
1. Expanding the range of building components beyond major structural components; 
2. Using the concept of shearing layers (Brand (1994)) to further partition the building component types to 
improve the sorting method; 
3. Adding information about the attachment methods between the various types of components. 
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The shearing layers consist of – site, structure, skin (building envelope), services, space plan (interior layout) and 
stuff. The excavation aspects of site, structure, skin, services and the internal walls and fittings/fixtures within 
space plan are considered within this work. The contents of buildings which are easily removable are excluded. 
3. A SCHEMA FOR DECONSTRUCTION 
A proposed schema for deconstruction activities is shown in Figure 1. This schema should be considered to be in 
a draft state as the full schema has not yet been tested in a software implementation. The attribute types have also 
been left as the default for the Unified Modeling Language (UML) software. 
 
 
Figure 1: Deconstruction Schema 
The representation of the BIM model, with a project containing sites, sites containing buildings, buildings 
containing storeys and storeys containing building components follows the IFC containment hierarchy 
(buildingSMART, 2013), except for the addition of initial state and a final state attributes to project. These allow 
explicit definition in a clear way of the state of the building both at the start of the project and on completion. As 
explained below, the characteristics of the weather influence the environmental impacts. These are attached to the 
site object.  
Most of the objects in Figure 1 have direct mappings to IFC objects, except for MethodStatement, 
EnvironmentalImpact and Attachment. The MethodStatement object is used to store the high level definition of 
the proposed deconstruction method. This is normally defined around the method proposed to remove the major 
structural components, such as “progressive wrecking” of low-rise structures with excavators or front-end loaders, 
or floor-by-floor  for tall buildings, which are over a certain height (Illingworth (2000); Diven and Shaurette 
(2010)). The EnvironmentalImpact object provides the storage for the various types of impact which provide a 
contoured spatial distribution of the particular impact for the analysed conditions as would be required to capture 
the information in Figure 3. Attachment allows a single type of construction plant to be configured with different 
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attachments for distinct activities (Figure 2). For example, an excavator digging into soil with a ripper attachment 
will make much less noise than the same excavator breaking up concrete with an impact hammer. 
BuildingComponent is given a wider meaning in deconstruction than for construction. The output of a 
deconstruction activity could be a bulk material, such as crushed concrete or scrap reinforcement bars, which do 
not fit the common concept of a BuildingComponent. 
4. DECONSTRUCTION ACTIVITIES  
4.1 Deconstruction activity description 
In general there are two levels to describe the deconstruction process. On a strategic level it can be distinguished 
between different deconstruction strategies due to the differentiation of activities, from the simple, mostly 
undifferentiated building demolition to the differentiated removal of single building layers and elements (cf. 
Schultmann (2003); Schultmann and Rentz (2002)). On the operational level it can be distinguished between 
different deconstruction activities (cf. Schultmann (2003); Schultmann and Rentz (2002)), including different 
deconstruction techniques, such as cutting, crushing, gripping and chipping, and applied machinery with 
respective attachement. The focus of this research is on the operational deconstruction process. 
The choice of a single deconstruction activity is influenced by different factors. It can be distinguished 
between technical, organizational, economic, environmental and safety factors (cf. Abdullah and Anumba (2002); 
Anumba et al. (2008); Kourmpanis et al. (2008); Lippok and Korth (2007); Mur and Muzeau (1979); Schultmann 
(2003); Schultmann and Rentz (2002)).  
 Technical factors include building characteristics, such as statics, material, element thicknesses and 
deconstruction height, and surrounding conditions, such as space constraints on site and around site. 
 Organizational factors encompass available machinery, respective attachments as well as the available 
number of human resources and their skills and experiences. 
 Economic factors include different costs related to machinery, human resources and activity durations. 
 Environmental factors take into account hazardous substances, emissions of noise, dust and vibrations as 
well as deconstruction materials. 
 Safety is a cross-section dimension, which touches factors of all previous dimensions. 
 
 
Figure 2: Excavator with attachments 
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4.2 Activity segmentation 
From the description of the different influencing factors, it can be concluded that especially for the technical 
evaluation of deconstruction activities detailed building characteristics are important. Hence, the use of BIM, 
including 3D CAD building elements, can be advantageous for operational deconstruction process planning. 
Table 1 shows requirements specification for BIM models in the form of important attributes of 3D CAD building 
elements with respect to the major technical issue related to the selection of deconstruction activities. 
 
Table 1: BIM model specifications with respect to the major technical issue of deconstruction activities 
Attribute of the 3D CAD building element Major technical issue of the deconstruction activity 
Building element geometry Selection of possible deconstruction techniques 
Major material of the building element Selection of possible deconstruction techniques 
Height of building element above ground Determination of the machinery size/type 
Connections to other building elements Ability to separate the component from its surrounds 
“Support” relationships between single building 
elements (statics) 
Sequence of deconstruction activities 
Selection of possible deconstruction techniques 
4.3 Impacts on the local environment 
Detailed building characteristics are important for the environmental evaluation of deconstruction activities. 
Besides the choice of machinery, respective attachment and deconstruction techniques by the deconstruction 
company within the technical possibilities, the extent of impacts on the local environment due to environmental 
factors, including hazardous substances, emissions of noise, dust and vibrations as well as deconstruction material, 
are directly influenced by the building characteristics. Empirical studies related to this topic are currently 
performed within a research project by the French-German Institute for Environmental Research (DFIU) at the 
Karlsruhe Institute of Technology (KIT) in collaboration with other research institutes and the deconstruction 
industry. 
 Table 2 shows important attributes of 3D CAD building elements with respect to the environmental issue 
related to deconstruction activities. 
 
Table 2: BIM model specifications with respect to the major environmental issue of deconstruction activities 
Attribute of the 3D CAD building element 
Major environmental issue of the deconstruction 
activity 
Building element geometry Influence on the extent of generated of noise, dust and 
vibrations through attenuation by the building fabric 
Major materials of the building element Influence on the extent of generated of noise, dust and 
vibrations 
Determination of incurred deconstruction material and 
its quality due to recycling possibilities after the actual 
deconstruction process 
Height of building element above ground Influence on the extent of generated of noise, dust and 
vibrations (e.g. through falling elements, influence on 
the distance that noise travels) 
“Support” relationships between single building 
elements (statics) 
Determination of the deconstruction material quality 
due to recycling possibilities after the actual 
deconstruction process 
Construction age of the building element Identification of possible hazardous substances 
 
As previously the extent of impacts on the local environment due to the deconstruction process are functions of 
1. Detailed characteristics of the existing building to be deconstructed, 
Proceedings of the 30th CIB W78 International Conference - October 9-12, 2013, Beijing, China 311 
2. Deconstruction activities influenced by the deconstruction company within the technical possibilities. 
4D modeling, which links exactly these two components, construction activities and 3D CAD building 
elements, can effectively support the planning of deconstruction activities, including the consideration of impacts 
on the local environment due to emissions of noise, dust and vibrations as well as hazardous substances. 
 
 
Figure 3: New Hampshire Coliseum - controlled demolition ("http://en.wikipedia.org/wiki/File:NH-Colliseum.gif) 
5. ALGORITHMS FOR 4D DECONSTRUCTION PROCESS PLANNING 
5.1 Specifications of building elements to be deconstructed 
The deconstruction process and respective applied activities are influenced by certain building attributes and 
surrounding conditions. Especially 
 The materials of the major building elements; 
 The age of construction/renovation and; 
 The building height; 
 The available equipment and resources; 
 
The surrounding environment, such as closeness of adjacent structures, available areas on site for storage, etc. 
are important for the deconstruction process (cf. Anumba et al. (2003); Schultmann (2003); Schultmann and 
Rentz (2002)). Hence, from a top-down perspective the overall building to be deconstructed has to be classified 
due to these parameters. As the focus of this study is on the operational deconstruction process with changing 
single deconstruction activities throughout the overall process, a bottom-up approach is required by defining the 
single building elements to be deconstructed. The single building elements to be deconstructed can be defined in 
different ways related to the applied deconstruction strategy. It can be distinguished between the following 
classifications: 
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 Single building components, such as slabs, beams, walls, columns; 
 Different layers of a building, such as structure and envelop/skin (Brand (1994)) and respective com-
position of a single building component, for instance, the envelope layer includes the surface of a 
wall, such as plasterboard, and possibly insulation , such as mineral wool, and the structure layer in-
cludes the wall carrying structure, such as brick; 
 A combination of diverse building components with respect to the story (slabs, walls, beams within 
one story) or also over few stories. 
The 4D modeling approach within this research is based on single building elements, as detailed selective 
deconstruction, where every single material is separated during the deconstruction process is still limited in praxis 
due to time and space constraints and for the combination approach the component-based activity assessment can 
be aggregated to a certain degree. 
5.2 Specification of component-based deconstruction activities 
Deconstruction activities are defined as a combination of the deconstruction technique, the applied machinery and 
the respective attachment. The type and size of the attachment is determined by the other two components. The 
technical suitability of the deconstruction technique and the machinery size is dependent on different building 
element attributes and has to be analyzed separately before the activity as a combination can be applied. 
Furthermore, the type of machinery is influenced by the deconstruction technique. 
5.3 Deconstruction activity related resources 
Each deconstruction activity requires certain resources, including labor and equipment. For the suitability of 
component-based deconstruction activities required machinery and attachment had been assigned to each activity. 
Hence, essential equipment is already determined. In the following human resources, number of workers and their 
skills, as well as related required duration of the activity has to be estimated. Field work and empirical studies 
about required activity-related human resources, durations and costs are described in Rentz et al. (1998) and 
Schultmann and Rentz (2002). 
Equally to construction, usually there are resource constrains, such as limited time, number of workers and 
available abilities of these workers, during the deconstruction process. Furthermore, space can be limited as well 
(Trinidad et al. (2004)), especially in cities. Space constrains can influence the choice of activity with respect to 
machinery size and deconstruction technique. Nevertheless, these issues are not further specified within this study. 
5.4 Deconstruction activity related impacts 
Like resources, emission levels for noise, dust and vibrations can be assigned to deconstruction activities. 
Furthermore the recyclability of deconstruction material can be described due to the applied technique by the size 
category of material pieces and the possible material sorting level. 
The level of influence of the different attributes influencing the emissions, such as machinery and their size, 
deconstruction technique as well as the material and height of the component, have to be further analyzed by 
detailed measurements on deconstruction sites, while placing the measurement equipment as close as possible to 
the emission source (this is especially the case for noise and vibration measures). Furthermore expert opinions can 
help to quantify the influences within certain ranges. 
To make a statement about the impacts on the local environment, the activity-related emission levels can be 
the basis for the simulation of noise, dust and vibration impacts. 
Besides the emission data the required information source to predict the impacts on the local environment are 
wind maps with average local wind speeds and directions, land register maps to define the surrounding conditions 
(building density, area roughness and possible ground barriers) as well as topographic maps to define ground 
materials, which can be possible ground barriers as well, such as solid rock. 
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The approach of this study to nominate possible hazardous substances focuses on relevant primary hazardous 
substances in building materials, such as for instance asbestos. As these hazardous substances are introduced 
through the raw material and the production process depending on the production period, they are assigned to the 
type of building component, its material and its year of construction (cf. BayLfU (2003); DEMEX et al. (2006); 
DEMEX et al. (2004); Lippok and Korth (2007); Rötzel (2009)). 
As a result, diverse factors influence the operational planning of the deconstruction process. Based on the 
schema for deconstruction activities introduced in Figure 1, Figure 4 shows decision dependencies within the 
deconstruction process and related environmental impacts. 
 
 
Figure 4: Overview of decision dependencies within the deconstruction process and related environmental 
impacts 
Proceedings of the 30th CIB W78 International Conference - October 9-12, 2013, Beijing, China 314 
6. CONCLUSION AND FUTURE WORK  
The deconstruction process shows major differences to the construction process, especially with respect to 
environmental impacts, such as noise, dust and vibrations as well as hazardous substances. An approach to semi-
automating aspects of activity planning for the deconstruction of buildings were described. These aspects were 
captured through an object model, description of the algorithm and an analysis of decision dependencies for the 
deconstruction process. These capture the current state of research across several projects within the two 
institutions collaborating on this research. These deliverables are still under development as the outputs of the 
contributing projects are refined. Immediate tasks to refine this work include: 
1. Refinement of the environmental impact models and validation of the models proposed in this paper 
through encoding this information in databases; 
2. Extension of the existing implementation of the planning algorithm to support the consideration of envi-
ronmental factors. 
In the longer term a model view definition of the deconstruction process will be defined as an interface to the 
IFC model. This is likely to require extensions to some existing IFC objects and the addition of some new objects. 
The planning algorithm used within the software only produces very naive results, the intention being to 
remove the drudgery from planning and then allow humans to value-add. Adding more “intelligence” to the 
process would improve this process, but is not the focus of this current work. 
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